GRC MICROGRAVITY MATERIALS SCIENCE

GRC PROJECTS MANAGER: FRED J. KOHL
SUPPORTING PROJECTS SCHEDULE BASELINE: 10/24/00
Glenn Research Center REV. F ASSEMBLY SEQUENCE STATUS AS OF: 07/26/01
2001 2002 2003 2004 2005 2006 2007
PROJECT FY 2001 FY 2002 FY 2003 FY 2004 FY 2005 FY 2006 FY 2007
ist | 2nd | 3rd | 4th | 1st | 2nd | 3rd | 4th | 1st | 2nd | 3rd | 4th | ist | 2nd | 3rd | 4th | st [ 2nd | 3rd | 4th | 1st [ 2nd | 3rd | 4th | 1st | 2nd | 3rd | 4th
ONDJFMAMJI JASONDJIJFMAMJ JASONDJIJFMAMJIJASONDJIFMAMIJASONDJIFMAMIJASONDJFMAMI JASONDJFMAMJI JAS
COARSENING IN EREERE |
SOLID-LIQUID MIXTURES-2 PHASE Ill SAFETY REVIEW | | ULF-1
(CSLM-2) phasenn sk | 1| tﬂg SPU123, 4
H ECU-1
A H FINAL
ECU-3 REPORT
Voorhees | CSLM-2
PSR FHA
A IA 11A [U
ECU-2 ECU-1
SPU5,6,7,8 1 gl& L SPU1234
D& Assy Verificatif:m safety Testing CDR - CRITICAL DESIGN REVIEW
] FHA - FLIGHT HARDWARE AVAILABILITY
{ 2A PIC - PROJECT INITIATION CONFERENCE
: ECU-1 ECU-2
Flight System Fab & Assy SPU9,10,11,1Z] t & | SPU5,6,7,8 ICR - INVESTIGATION CONTINUATION
I PSR - PRE-SHIP REVIEW
SRR - SCIENCE REQUIREMENTS REVIEW
Crew Training : | MHRR - MSAD HARDWARE REFILGHT REVIEW
g RDR - REQUIREMENTS DEFINITION REVIEW
Payload Training Dry Run 12A.1 SCR - SCIENCE CONCEPT REVIEW
g & , [ECUL ECUS T/O - TURNOVER
Usability TestA SPU9,10,11,12 TVR - TEST AND VERIFICATION REVIEW
D- FINAL REPORT
BISMUTH TIN-2
(BiSn-2)/MEPHISTO FINAL
REPORT
Abbaschian (1]
THIS SCHEDULE CAN BE FOUND ON THE WEB AT:
http://microgravity.grc.nasa.gov/willard/msdsch.html




